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Status of laboratory items and pipeline

Source/procurement/stock
RNA extraction Kit 

(manual)
RNA extraction (automated) PCR Reagent VTM

Stock at central level (MD) 172,659 209,116 175,816 85,264

Stock at NPHL 30,448 13,000 80,505 11,980

Stock at Labs and provinces (approx) 76,707 76,000 117,183 60,000

Stock at hand 279,814 298,116 373,504 157,244

Duration stock available for 7800 tests 
per day

[7800 is average number of tests in last 
7 days]

36 days 

(if manual only; stock will last 
more days with automated kits 

use as well)

38 days 

(if automated only; stock will last more days 
with manual kits use as well)

49 days 20 days

IN PIPELINE

UNOPS (in pipeline) 50,000 100,000

Total 329,814 298,116 473,504 157,244

Duration stock + pipeline available for 
7800 tests per day

43 days (manual) + 38 days (automated) = 81 days 61 days 20 days 

Duration stock + pipeline available for 
10,000 tests per day

33 days (manual) + 30 days (automated) = 63 days 47 days 16 days



Status of main PPE items

• Full information about procurement and directly received commodities by provinces, hospitals and palikas not available at central level. These 
stock at hand may further increase the actual stock available

• Number of days approximate stock available calculation is based on average requirement as per Rapid Action Plan requirement over the period. 
Over use or use besides targeted institutions may lower the calculation for stock availability days.

Items Central Stock
Hospital and 

PHLMC
Grand Total

Stock available for 
(approx)

Face shield/Gog 76,676 52,160 128,836 37 days

Gloves 476,635 259,905 736,540 17 days

Gown 583,436 103,306 686,742 50 days

Mask 1,607,181 950,619 2,557,800 90 days

N95 equv mask 290,019 56,858 346,877 89 days



Other items

• 43 prioritized medicines for severe and critical cases being distributed 
to designated hospitals (planned 102, revised 83, some items 
expected from CCMC not yet procured)

• 34 ICU consumables items for 750 critical cases for 14 days each in 
stock (remaining items in process)



Next procurement plan
• Procurement plan as per Rapid Action Plan 

already approved by MoHP.
• Procurement plan in Rapid Action Plan 

contains details about all logistics 
requirements for COVID-19 response based 
on expected number of new cases
• ICU beds, oxygen plants, oxygen cylinders, 

isolation beds, WASH and HCWM 
strengthening, patient monitors, ventilators, 
pulse oximeter, lab kits, PPE items, medicines, 
ICU consumables, etc

• Budget approval received, and currently 
making procurement plan accordingly

Medicines and ICU consumables lists are 
updated from initial list with expert inputs



National stock status of key essential medicines 
Key Items Quantity available

Albendazole 400 mg chewable Tablet 5,234,876 

Amoxycillin 250 mg Dispersible Tablet 13,039,185 

Amoxycillin 500 mg Capsule 32,633,800 

Ciprofloxacin Hydrochloride 250 mg Tablet 1,491,560 

Ciprofloxacin Hydrochloride 500 mg Tablet 1,146,136 

Compound Sodium Lactate Solution 500 ml (Ringers Lactate) 82,876 

Metronidazole 200 mg / 5 ml  60 ml Suspension 65,750 

Metronidazole 400 mg Tablet 2,403,910 

Paracetamol 125 mg / 5 ml 60 ml Syrup 406,262 

Paracetamol 500 mg Tablet 11,190,740 

Sodium Chloride Solution 0.9%   500 ml (Normal Saline) 45,915 



National stock status of FP/MNCH/RH key commodities

Key Items Quantity available

Condom 11,240,660 

Depo 372,396 

Implant 69,412 

IUD CuT 380 A Set 21,937 

Pills Cycle 443,644 

Chlorhexidine Gel 4% (Navi Malam) Tube 439,333 

Gentamycin 80 mg/ml 2ml Injection 97,454 

Magnesium Sulphate 1 g / 2 ml  50% w / v Injection 5,530 

Amoxycillin 125 mg Dispersible Tablet 448,792 

Oral Rehydration Salt Powder Packet 1,026,277 

Oxytocin 24,510 

Zinc Sulphate 20 mg Tablet 1,705,425 

Misoprostol 200 mcg Tablet 24,000 



Thank you


